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24 May 1988

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics
SUBJECT: Report of Significant Logistics Activities for
25X1 the Period Ending 24 May 1988

1. Events of Major Interest That Have Occurred During the
Preceding Week:

a. OL reports that during the past week, Kofco installed
. furniture and partitions on the northeast and northwest sides of the
6th floor of the New Headquarters Building. The Integrated
Logistics Support Program Staff has turned over the 6th floor to the
Office of :Information Technology for the placement of secure and
25X1 nonsecure telephones.

b. During this reporting period, OL reports that the
National Roofing Company started replacing the 1lst floor roof-on the
Original Headquarters Building., This work should be completed by

25X1 31 December at a cost of $736,377. "'65» M-—- no
R c. The FacilitieT:?iﬁiifﬁent Division (FMD), OL, continues

25X1 to finalize plans for the Center move scheduled for Memorial
Day weekend. An operations plan has been written and distributed to
all interested parties. During the move, a special coordination
center will be manned continuously by Allied and FMD personnel. The
center will coordinate the response of any facility operational
problems associated with the relocation activities, and will be

25X1 located in room GCO4.
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i. On 19 May, the Agency Contracts Group, OL, issued a
contract to NUS Corporation., The firm will provide a conceptual
design study for the installation of standby chillers in the New
Headquarters Building and an electrical distribution study and
design to provide power to these chillers and other equipment.
These architectural and engineering services will cost $34,595.

* j. On 16 May, Doyle, Incorporated, began work on the
cafeteria expansion - Phase I. This Phase will provide a new
serving line, 200 additional seats, new locker rooms for the kitchen
staff, and expansion of the Credit Union loan offices. The
completion date for this Phase is 30 November 1988,

k. On 16 May, the Agency Contracts Group, OL, on behalf of
the Intelligence Community Staff (ICS), completed negotiations with
the Mitre Corporation for a $1,493,241 contract to provide the ICS
with access to a broad range of information through two sharing
networks available to intelligence analysts. Both systems will

result in a compartmented mode intelligence analyst workstation,

* 1. OL reports that on 23 May work began on the removal of
the barbed wire portion of the perimeter fence. The
removal should be completed by 26 May and will include the
replacement of all fence post caps and top tension wires. 1In
addition, all gates and terminal posts will be cut down to confor
to the new reduced fence height of approximately 7 feet.
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n., On 20 May, the Printing and Photography Group, oL,
received a request from the Offlce of Personn n

The job

(wasggmnleted in time for the ceremony which was held on 23 May.

o. On 13 May, the Printing and Photography Group, OL,
received a request from the Office of Information Resources to

process items for a briefing book |

\ Within 90 minutes of receipt of the request, the job was

ready for the customer. ‘ ‘

p. During this reportlng period, OL successfully installed
the Field Computer System (FCS) in the Office of Communications'
Middle East Area Headquarters, completing another major milestone in
the FCS project. The FCS is designed to monitor logistics
expendable inventory from requisition to disposition. 1In addition
to the installation of the software and the hardware, approximately
3,900 expendable stock items were entered into FCS, making it fully
operational.

* " g. During this reporting period, the Agency Contracts
‘Group, OL, was able to acquire from Wang Laboratories, Incorporated,
54 enhanced printed circuit boards which are critical to the
Directorate of Operations' Craft Project. These boards were
.acquired at a cost originally budgeted for only 33 boards, resulting
in a savings of $1,152,000 over a 2-year period. [:::::]

* r. Agency comments were furnished to the General Accounting
Office (GAO) in response to a letter of 12 May from Centel Business
Information Systems, Inc., to GAO requesting additional documents
pertaining to their bid protest. Except for a small number of
documents forwarded to GAO, for their use only, OL is restating its
original position that all documents have already been furnished to
Centel.

On 19 May, an oral request from GAO was received asking
for Agency documents providing the ranking of the proposals received
under the request for proposal. A package for GAO is being prepared
separately in response to this request for their review. A 26 May
meeting has been scheduled with representatives from the Offices of
Logistics, General Counsel, and Information Technology and GAO.
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2. Significant Events Anticipated During the Coming Week:

During the week of 30 May, an OL representative will

deliver a letter of intent to the lessor\

This

letter states that we intend to occupy approximately 18,000 square
feet on the 1lst floor and 4,000 square feet on the 2nd floor of the
building. It also states that the Agency will pay rent at a rate of
$l9.4oEasaJare foot per year, and lease the space for a 5-year

term.
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